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Subject: 12" Street Landfill (Operable Unit #4 of the Allied Paper, Inc./Portage
Creek/Kalamazoo River Superfund Site), Otsego Township, Michigan
Remedial Design Work Plan

Dear Michael:

In accordance with Section IX, Paragraph 28b, of the Consent Decree for the Design and
Implementation of Certain Response Actions at Operable Unit #4 and the Plainwell Inc., Mill
Property of the Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site (Consent
Decree) and Section III, Task 1, of the Statement of Work, Weyerhaeuser Company is submitting
three copies of the revised Remedial Design (RD) Workplan for the 12t Street Landfill
(Operable Unit #4). The revised RD Workplan addresses the U.S. EPA’s comments (letter dated
March 26, 2008) on the Draft RD Workplan. In addition, we are sending you a separate
document that provides responses to each of the agency’s comments and identifies the page
number in the RD Workplan where revisions have been made, as appropriate, as well as a
compact disk containing searchable Portable Document Format (PDF) files of the RD Workplan.

The RD Workplan contains a summary of the existing environmental information for the

12 Street Landfill, a description of the Emergency Action activities that were implemented at
the landfill in 2007 that fulfilled certain components of the remedy, a Health and Safety Plan for
the pre-design field investigations, and addenda to the Multi-Area Quality Assurance Project
Plan (QAPP) and the Multi-Area Field Sampling Plan (FSP) to support the pre-design field
investigations.

As we have discussed, Weyerhaeuser proposes to expedite the schedule for the Remedial
Design by streamlining the design deliverables. This would allow the landfill cover and other
Remedial Action activities to be constructed in 2009, which is a year sooner than would be the
case following the Remedial Design process outlined in Paragraph 28 of the Consent Decree.
Weyerhaeuser plans to include a 100 percent design in the Preliminary Design Report, and to
address the agencies’ comments in the Pre-Final Design Report (details are described in
Section 6 of the Workplan). To this end, we would appreciate receiving your approval of the
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RD Workplan on or before May 28, 2008, so that Weyerhaeuser can initiate the pre-design field
activities on or about June 2, 2008.

Please contact me, at (253) 924-3746, if you have any questions.

Sincerely,

JenMifer Hale
Environmental Manager
Weyerhaeuser Company

cc: Eileen Furey — U.S. EPA, ORC (cover letter only)
Paul Bucholtz - MDEQ (2 copies)
Jeff Keiser - CH2M Hill
Martin Lebo — Weyerhaeuser Company
John Gross — Weyerhaeuser Company
Joe Jackowski — Weyerhaeuser Company (cover letter only)
Mark Schneider — Perkins Coie (cover letter only)
Linda Hicken - RMT, Inc.
Kathy Huibregtse — RMT, Inc.
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